

Internal Project & Client Workflow

Qualification, delivery control, and project follow-through

Internal reference

1. Lead Record

LEAD / CLIENT

DECISION-MAKER

PROJECT

TARGET LAUNCH

BUDGET RANGE

CURRENT STAGE

2. Fit Check

Score each criterion: 0 = weak or absent, 1 = uncertain or workable, 2 = strong.

Criterion	Question	Score
Positioning	Does this fit visual identity, digital experience, product execution, or publication design?	__/2
Objective	Can the desired result and completion standard be stated clearly?	__/2
Client	Is there a reliable decision-maker who can provide timely, consolidated feedback?	__/2
Budget	Can the available budget support the real delivery effort and risk?	__/2
Timeline	Is the schedule feasible with client dependencies and current studio capacity?	__/2
Strategic value	Will the project create profit, proof, referral potential, reusable process, or product insight?	__/2

9-12: proceed to discovery. 6-8: clarify before committing. 0-5: decline or refer out.

3. Discovery Gate

Do not prepare a final proposal until these are clear:

☐ Business or project objective and reason for acting now.

- ☐ Primary audience or user.
- ☐ Exact deliverables and explicit exclusions.
- ☐ Client-provided content, assets, accounts, and approvals.
- ☐ One decision-maker and one feedback channel.
- ☐ Real deadline, external dependencies, and review time.
- ☐ Budget range and payment readiness.
- ☐ Definition of completion and launch responsibility.

4. Proposal and Commercial Gate

- ☐ Scope, deliverables, exclusions, timeline, fee, and payment schedule documented.
- ☐ Revision allowance and change-request rule documented.
- ☐ Client responsibilities and response-time assumptions documented.
- ☐ Contract signed.
- ☐ Deposit received before work begins.
- ☐ Project folder, communication channel, and status tracker created.

5. Delivery Workflow

1. **Kickoff:** confirm objectives, participants, schedule, assets, and the immediate next action.
2. **Direction:** establish strategic and visual direction before producing high-volume deliverables.
3. **Production:** create according to the approved direction and record important decisions.
4. **Internal QA:** review accuracy, consistency, responsiveness, technical quality, and scope before client review.
5. **Client review:** request consolidated feedback by a specific date.
6. **Revision:** separate included refinements from scope changes.
7. **Approval:** obtain written approval before final launch or handoff.
8. **Final payment:** confirm payment status before transferring final ownership or production access.
9. **Delivery:** provide files, credentials, documentation, backups, and usage instructions listed in scope.

6. Weekly Project Check

Question	Status / Note
What was completed this week?	
What is waiting on the client?	
What is the next approval or decision?	

Is scope, schedule, or budget changing?	
What risk needs to be addressed now?	

7. Change Control

A request is a scope change when it adds a new deliverable, changes the approved objective or structure, requires substantial rework, adds a new platform or format, or exceeds the included revision allowance.

When this occurs: pause the affected work, describe the change in writing, estimate the fee and timeline impact, receive written approval, and update the project record.

8. Closeout

- ☐ All deliverables approved and final invoice paid.
- ☐ Files, credentials, ownership, and documentation transferred.
- ☐ Backups stored and sensitive access removed or secured.
- ☐ Ongoing support explicitly accepted or declined.
- ☐ Client feedback or testimonial requested when appropriate.
- ☐ Case-study permission and usable assets confirmed.
- ☐ Internal retrospective completed: profit, time, risk, learning, and reusable process.

9. Final Project Decision

ACCEPT / CLARIFY / DECLINE

REASON

--	--